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MAYNARD  

TOWN SCHOOL BUILDING COMMITTEE  
 

MEETING MINUTES  
Meeting # 55-19 

December 14, 2011 
 

DRAFT 
PRESENT NAME AFFILIATION E- MAIL 

DISTRIBUTION 

No Robert Gerardi Superintendent Maynard � 

x Pete DiCicco Business Advisor Maynard � 

x Mike Sullivan Town Administrator  � 

No Laura Chesson Principal, MHS � 

x Jerry Culbert Committee � 

x Matt Briggs Committee � 

x Philip Berry School Committee  � 

x Anthony Midey Committee � 

No Ken Neuhauser Committee � 

x Chris Johnson Committee (FinCom) � 

x Bonnie Winokar Committee � 

x Ed Mullin Committee � 

x Bob Nadeau Committee (Selectman) � 

x Gregg Lefter Town Facility Manager � 

x Marie Morando Secretary  � 

Additional attendees: Chuck Adam, Municipal Building Consultants and Brooke Trivas 
Tappe’ Associates 
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December 14, 2011 

 
Meeting opened at 6:30 PM  

Jerry Culbert, presiding 
 
PD – No safety issues 
 
Mike Sullivan – TA – there has been an issue at the old high school; rodent problem; plan 
went into effect about two weeks ago, approved traps and proper chemicals have been 
used.   BOH director will be on the site tomorrow morning; we have to take steps to 
protect the health and safety of children.  Chuck Adam – the mice that lived in the woods 
had to go somewhere so they moved into the school.  The woods have come down and 
the digging started and they had nowhere to go.  The school and the contractor both have 
contracted with Waltham Chemical.  The contract has in his contract to contract with a 
chemical company within his fence – not outside and they are doing everything they 
should be doing. PD – about two weeks ago the mice were found in the cafeteria.  The 
school has always had Waltham Chemical Services.  The activity has increased due to 
construction behind the school.  I did not inform the health director.  Kevin Sweet will be 
on site tomorrow (Thursday 12/15/2011).  BN – the school should notify the Health 
Director as soon as they see a problem with the health and safety of the children. 
 
JC – review and approval bills. 
Tappe Associates November services Invoice #111104     $33,361.00 
Tappe Associates October services Invoice #011003 – for Project Dog.  $31,018.91 
(all back up material requested – received.) 
Municipal Consultants November services        $27,200.00 
Briggs Engineering   Invoice #57613        $2,287.00 
Briggs Engineering Invoice #58177        $7,242.00  
(the testing is well under budget at this point) 
CTA Construction (Application No.4)     $1,122,341.00 
(after late day phone call we have removed from this invoice the change order in the 
amount of $118,880.00) new pay Application No. 4    $1,009,405.00 
CTA requested a time extension; this has been the warmest fall and they don’t need an 
extension.  The foundations are basically done; for those reasons we decided to table the 
change order. 
Fedex   Invoice No. 7-625-66438    $12.13 
BN – motion to approve all of the above invoices MB 2nd any further discussion no – 
Motion passed -6-0. 
CA – submitted monthly report 
JC – motion to approve minutes of November 2nd meeting – EM – question on the 
insufficient netting around Crowe Park; MS this is for the Crowe Field activities; adjust 
the back stop, this is not the perfect solution; but it will help with the games.   BN – 
motion to approve the minutes of November 2nd; BW – 2nd – Any further discussion – 
none – Motion passed – 7-0. 
JC – NSTAR update; this is still under review; the work has been completed by Adelman 
and Lelek. 
CA – monthly report; Page 5 – disregard change order no. 2; they are working on the 
amended contracts – MSBA counsel is looking at it now and then they will send it to the 
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town and they will have it reviewed; they have a good working relationship with the 
contractors, no problems at this time.  The foundations are going well, Section D is done 
and they are working on C and B sections, progressing well; foundations will be done by 
the end of January. 
BT – products are on schedule; she will bring color charts back to the committee; they are 
reviewing submittals; the steel should be delivered next month. 
Next meeting is scheduled for January 11, 2012 at 6:30 pm 
Adjourned at 7:45 pm 
 
 

 

 


